
Open Jobs (by group)
Week of:

Monday, May 30, 2016
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 11156 Fabricate forms 4/22/2016 Phillips6     F|  |  SPHX 0

Construction 1689 Test cut base channel 5/6/2016 Folz7      |  |  FES

Construction 11159 Repair sound barrier cutain 4/29/2016 Folz8      |  |  STAR

Construction 10175 Mount A/C units 5/27/2016 Phillips9   W  |  |  LEREC

Construction 10021 Miscellaneous carp. 8/14/2015 Folz10      |  |  FES 38

Construction 1692 Anchor rails 5/27/2016 Pontieri11    T |  |  TWLZ

Construction 11182 Install thru ports 5/20/2016 Phillips12      |  |  LEREC 16

Group: Survey

Construction 160129 Survey ATF components 1/29/2016 Folz19      |  |  ATF2 600

Construction 160305 Pre-survey profile mod's 3/4/2016 Phillips20   W F|  |  LEREC 40

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 179

Construction 160219 Survey ACC 2/19/2016 Folz25      |  |  IRCMS 60

Construction 11140 Laser tracker cal. 4/1/2016 Folz26  TW  |  |  FES 120

Construction 10154 Magnet base assembly 4/15/2016 Phillips27      |  |  SPHX 8

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWTF|  |  NSLS 1959

Group: Electrician

160516 Install 120V outlets for ATF2 at 912 5/27/2016 Folz39  T   |  |  ATF2

Construction 1989 Misc AGS/RHIC/misc. 12/30/2015 Folz40   W  |  |  CAD 324

160514 E-Stops builind 930 5/27/2016 Folz41    TF|  |  AGS

160515 E-Stops building 912 cage 5/27/2016 Folz42  TWTF|  |  AGS

Maintenance 160512 Relable panels for arc flash / fed from 922 5/20/2016 Folz43      |  |  AGS

Construction 323 Wire/Bond unistrut and panels in 922 5/13/2016 Folz46  TWTF|  |  ATF2 80

Construction 318 Install E-Stops building 1005 4/1/2016 Folz47      |  |  AGS 87

Construction 405 Install tray/panels in 1002D 4/8/2016 Phillips48  TWTF|  |  CEC 432

Construction 160208 Add lights for racks in 1002B high bay 4/22/2016 Folz51  TWTF|  |  RHIC

Construction 11187 SPHENIX PS controls testing 5/27/2016 Phillips99   WTF|  |  SPHX

Group: Rigging

Construction 11183 Sort lift fixtures 5/27/2016 Folz58   WT |  |  FES

Dismantle 160506 Retrieve waste 5/6/2016 Folz59     F|  |  FES 12

Maintenance 160513 Clean up 926 / 1101 / 936 5/13/2016 Folz60  T   |  |  FES 36

Construction 160513 Rig trench covers 5/13/2016 Folz61  T T |  |  FES 4

Construction 1691 Assist capenter placing rails 5/27/2016 Pontieri62    T |  |  TWLZ

Construction 827 Pick up equipment 5/27/2016 Pontieri63    T |  |  BLIP

Construction 11126 Move dewars 3/11/2016 Folz65      |  |  AGS 20

Maintenance 11188 STAR tower motor move 5/27/2016 Folz66  T   |  |  STAR
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Group: Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 118

Construction 10176 Rig A/C units 5/27/2016 Phillips69   W  |  |  LEREC

Construction 10159 Rig steel 4/22/2016 Phillips70   W F|  |  SPHX 20

Construction 1940 Gamma spec intermodal 5/13/2016 Folz71    T |  |  RADW

935 Offload intermodals, Load 974 5/27/201672    TF|  |  RADW

Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz74   W  |  |  RADW 0

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75  TWTF|  |  FES 176

Group: Mechanical Tech

Construction 8780 Move 3 H-cal cells with tool (contact Les 
Bland)

5/27/2016 Folz88     F|  |  STAR

Construction 11167 Rehose test quads 4/29/2016 Folz89      |  |  FES 16

Construction 7401 Piping / controls 5/13/2016 Pearson90  TW  |  |  NSRL 48

Construction 11155 Magnet base 4/22/2016 Phillips91  TWTF|  |  SPHX 160

Construction 11184 Clean up RPC factory 5/20/2016 Phillips92  TWTF|  |  PHNX 16

Dismantle 11144 Clear cross trenches 912 5/6/2016 Folz93   WTF|  |  FES 112

Construction 828 Fabricate base for hot plate 5/27/2016 Pontieri94  T   |  |  BLIP

Construction 1671 Wind coils 3/11/2016 Folz96      |  |  EBIS 200

Group: Electronic Services

Construction 10026 Install new components in power supplies 8/21/2015 Phillips100  T   |  |  SPHX 902

Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz101      |  |  FES 48

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102      |  |  NSRL 44

Construction 10162 Populate circuit boards (shift work) 4/29/2016 Folz103      | S|  AGS 34

Construction 930 Assist water systems 10/23/2015 Folz104   W  |  |  CAD 278

Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas105  T   |  |OT AGS 72

Construction 10317 FPGA power supply controls 1/15/2016 Rosas106     F|  |OT AGS 156

Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz107      |  |  AGS 36

Construction 11133 Up-date voltage tap prints (Shift Work) 4/1/2016 Phillips108  T   |  |  STAR 68

Construction 11142 Voice over IP for PA system 4/8/2016 Folz109      |  |  CAD 2

Maintenance 11171 Schedule program mods 5/6/2016 Folz110  TWT |  |  FES 40

Construction 11095 FPGA microprocessor 3/4/2016 Rosas111     F|  |OT AGS 120

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS 0

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC 80

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|  |OT CAD 410

Group: Water Systems

Maintenance 160119 Watch 1/29/2016 Scaduto129 MTWTF|  |  AGS 426

Maintenance 160424 RF PA PLC repair 5/27/2016 Scaduto132      |  |  AGS
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Group: Water Systems

Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto137      |  |  AGS 20

Maintenance 160419 10th station pump 4/22/2016 Scaduto138      |  |  AGS 48

902 tower 4 pump 5/27/2016 Scaduto139  TWT |  |  16

Maintenance 160516 Booster access 5/20/2016 Scaduto140      |  |  AGS

Maintenance 160514 Pump room clean up 5/20/2016 Scaduto141     F|  |  AGS

Maintenance 160417 Install ΔP ATF trans. 4/22/2016 Scaduto143      |  |  ATF 108

Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto144  TWT |  |  AGS 80

Maintenance 160515 RF PA PLC repair 5/20/2016 Scaduto146      |  |  AGS

Maintenance 160511 Summer PLC order 5/13/2016 Scaduto147  TWTF|  |  AGS 64

Maintenance 160320 ERL leak repair 3/18/2016 Scaduto148      |  |  ECX 10

Maintenance 160317 EBIS test stand 3/11/2016 Scaduto150      |  |  EBIS 262
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